Run-5 update

Blue: 4K wave ->ring at operating conditions tonight

Yellow: 80K wave in progress, expected time for
yellow at operating conditions Sunday 26
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Beam in blue/yellow

BLUE
possible beam in blue Wednesday 22 night (50/50)

or Thursday 23
Injectors: tandem/booster up, AGS coming up today
PS/magnets high current tests tomorrow daytime

Beam: re-establish injection, instrumentation, RF,
ramps to store in blue, improve set-up->increase
intensity

Ring cold december 26

PS/magnets testing, high current tests, 2 shifts
dec 26-27->beam earliest 26 or Monday 27

Beam: set-up injection, RF, instrumentation, ramps




Ramp analysis — 1 (Todd)
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Brha [T—m, scaled to Cuf]

Better tune and chromaticity predictions by model this year



(%] T{Cusd) =B (Cud)+(T [Aud)-Biiud) ]|

Erho E (=) E(Qy) EB(Chrx) E(Chry) T(0x) T(Qy)  T(Chrx) TiChry)
§l.1138  28.220 29,23 - -2 28.247 29,245  -8.4 1.3
§1.4531  28.257 29,22 -3 -f 28.275 29,235 -5.4 ~z.9
§5.1242  28.2Z55 29,208 - -3 Z8.273  29.221 -8 ~Z.5
904246 @ Z8.267 29,2 -1 -5 ZE.27% 29,213 -2.1 ~4.4
116.5375  28.262 29,2 -1 -2 28,276  29.213  -0.8 ~Z.6
13%.801  28.27 29,2 -1 —4 Z8.286  29.214 z.1 -5.8
144,396  28.265  29.Z21 -1 -1 28,287 29,225 5.2 ~d.4
151.223  28.263  29.2 -1 -1 28.285  29.215 & -6
160.875  28.258  29.2 0 11 28.280  29.215 6.8 5.5
166.527  28.2Z55 29,205 0 11 Z8.277 29,225 5 10
182,064  Z&.Z25 20,215 1 g 28,275 20,223 7.4 7.3
215,684  285.2469 29,2191  -5.8 13.7  28.273  29.222 -0.7 12.48
Z77.301  Z28.23 29, 22 z 10 Z§.255 29,225 5 11
589,126  28.21 20,21 5 5 ZE.229 29,217 12.5 4.3
500.954 28.21 29,21 5 5 28.228  29.215 g.0 5.5
6lz.781  28.225 29,209 0 & 28.241 29,223 1.1 13.0
701 ZH.205 29,192 0 o Z8.224 29,215  -0.6 14.9
724,608  28.202 29,207 -1 g 28.211  29.250 -2 9.6
724,608  28.205 29,193 1.5 11 28.214 29,236  -2.5 11.6
724,608  28.205 29,205 =2 7 Z8.214 29,248 -3 7.6
724,608  Z8.Z 20, 207 2.5 1 Z&.209 29,250  -3.5 1.6

- Implemented in ramp Cu8



Miscellaneous notes

8:30 Run-5 meetings re-start tomorrow

morning

Widen-up the pool of physicists supporting

a

Q

RHIC operations — motivation:

Training for physicist shifts (->shortage for PP
run)

Support analysis

(More effective teams for beam experiments
later on)

..... the latest : the Cu28+ “beam”
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